

# Prep & Shoot Calendar

This is the shared, high-level calendar. The Production Coordinator will post changes in Slack. Department details and the working schedule live in the Production Bible.

PRE-PRODUCTION July 13–August 12

PRODUCTION August 13–28

- Meeting
- Pre-production
- Production
- Day Off
- Wrap

July 2026						
SUN	MON	TUE	WED	THU	FRI	SAT
			1 WEDNESDAY	2 THURSDAY	3 FRIDAY	4 SATURDAY
5 SUNDAY	6 MONDAY	7 TUESDAY	8 WEDNESDAY	9 THURSDAY	10 FRIDAY	11 SATURDAY
12 SUNDAY	13 MONDAY	14 TUESDAY	15 WEDNESDAY	16 THURSDAY	17 FRIDAY	18 SATURDAY
	Lock Script + Schedule Onboarding + Slack Locations + Base Camp	Lock Script + Schedule Onboarding + Slack Locations + Base Camp	Lock Script + Schedule Onboarding + Slack Locations + Base Camp	Lock Script + Schedule Onboarding + Slack Locations + Base Camp Weekly Prep · 5 PM	Lock Script + Schedule Onboarding + Slack Locations + Base Camp	
19 SUNDAY	20 MONDAY	21 TUESDAY	22 WEDNESDAY	23 THURSDAY	24 FRIDAY	25 SATURDAY
	Confirm Cast + Leads Art / Props / Wardrobe Locations + Vehicles	Confirm Cast + Leads Art / Props / Wardrobe Locations + Vehicles	Confirm Cast + Leads Art / Props / Wardrobe Locations + Vehicles	Confirm Cast + Leads Art / Props / Wardrobe Locations + Vehicles Weekly Prep · 5 PM	Confirm Cast + Leads Art / Props / Wardrobe Locations + Vehicles	
26 SUNDAY	27 MONDAY	28 TUESDAY	29 WEDNESDAY	30 THURSDAY	31 FRIDAY	
	Tech Scout + Safety Insurance + Agreements Lock Crew + Equipment	Tech Scout + Safety Insurance + Agreements Lock Crew + Equipment	Tech Scout + Safety Insurance + Agreements Lock Crew + Equipment	Tech Scout + Safety Insurance + Agreements Lock Crew + Equipment Weekly Prep · 5 PM	Tech Scout + Safety Insurance + Agreements Lock Crew + Equipment	

August 2026						
SUN	MON	TUE	WED	THU	FRI	SAT
						1 SATURDAY
2 SUNDAY	3 MONDAY	4 TUESDAY	5 WEDNESDAY	6 THURSDAY	7 FRIDAY	8 SATURDAY
	Final Production Prep Confirm Cast + Crew Travel / Food / Lodging	Final Production Prep Confirm Cast + Crew Travel / Food / Lodging	Final Production Prep Confirm Cast + Crew Travel / Food / Lodging	Final Production Prep Confirm Cast + Crew Travel / Food / Lodging Weekly Prep · 5 PM	Final Production Prep Confirm Cast + Crew Travel / Food / Lodging	
9 SUNDAY	10 MONDAY	11 TUESDAY	12 WEDNESDAY	13 THURSDAY	14 FRIDAY	15 SATURDAY
	Gear / Art / Vehicle Checks Call Sheets + Final Checks	Call Sheets + Final Checks Base Camp + Load-In	Call Sheets + Final Checks Safety Brief + First Calls	Day 1 · Tavern / Diner	Day 2 · Mining / Recorder	Production Day Off
16 SUNDAY	17 MONDAY	18 TUESDAY	19 WEDNESDAY	20 THURSDAY	21 FRIDAY	22 SATURDAY
Production Day Off	Day 3 · Highway / Quebec Van	Day 4 · Jessica / Sam's House	Day 5 · Bush Camp Arrival	Day 6 · Claim Lines / Water	Day 7 · Camp / Fire Pit	Production Day Off
23 SUNDAY	24 MONDAY	25 TUESDAY	26 WEDNESDAY	27 THURSDAY	28 FRIDAY	29 SATURDAY
Production Day Off	Day 8 · Raft / Lake	Day 9 · Night Camp	Day 10 · Search / Gold	Day 11 · Town / Final Filing	Day 12 · House / Montage / Wrap	
30 SUNDAY	31 MONDAY					